
Report Date: 1/31/00 Reporting Period: 12/26/99-1/25/2000
Project: Stormwater Treatment Area 2 & WCA 2A Engineer of Record: Brown and Caldwell     
Contract No.: C-E208 Contractor: Bergeron Land Development Inc.
Description:

Scheduled Percent Complete Dollars: Actual Percent Complete Dollars:
(From Approved Baseline Schedule) (From Current Schedule)

Scheduled Percent Complete Time: Actual Percent Complete Time:
(From Current Schedule) (Calculated From Dates)

Original Contract M/WBE Goal (%): 17.0 Original Contract M/WBE Attained to Date (%): 20.3
Projected M/WBE at Completion (%): 18.2

Date of Contract: 11/20/97 Schedule Earned  to Date $24,989,551
Contract Start Date: 1/5/98 Current Retainage Held $631,216
Original Completion Date: 10/31/99
Liquidated Damages: $/day $4,400 Value Current Stored Materials $0

Actual Start Date: 1/5/98 Original Contract Amount: $24,570,500
Adjusted Completion Date: 10/31/99 Change Orders Approved: $658,232
Current Schedule Completion Date 12/28/99 Revised Current Contract Amount: $25,228,732
Approved Contract Time: Days 665 Change Order Per Cent: 2.68%

Pending Modifications: $0
Time Extensions Requested Days 0
Approved Extensions: Days 0 Pending Revised Contract Amount: $25,228,732
Time Extensions Pending 0

Remaining Contract Contingency: $0
Last Schedule Update (Date): 11/26/99
Ahead (Behind) Schedule
Contract Time Used: Days 792

Financial Exceptions & Comments:

Schedule Exceptions & Comments: No schedule or requisition for month of January

Project Resident Engineer's Comments: Project is complete with the exception of a wrap up change order that is 
in process. This is the final report for this project

Name: Signature:
Agnes Ramsey Signature on File 

See comments

Contract Schedule Status: Financial Summary:

98.28%

South Florida Water Management District

Everglades Construction Project

MONTHLY CONSTRUCTION PROGRESS REPORT
(Note: This report is prepared for project progress monitoring purposes)

Construction of Stormwater Treatment Area 2 and WC 2A Hydropattern Restoration Works

Project Progress Summary

Project Data
Contract: Payment Status:

95.61%112.93%

99.05%


